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U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 
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Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements ofthe EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

September 1, 2013- September 30, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI selected Bulldog Drilling, Inc. for the injection work and scheduled the task to 
commence in September. EPA and MDNR were notified/invited to observe activities. 

• EOI initiated the final injection event on September 23, 2013. The injection work is 
scheduled to take approximately four weeks to complete. Injection is taking place in FF 
Building Area, the former AP A, and the FBCSA. 

Estimate of the percentage of the project completed during the reporting period 

• 2% 
RCRA 
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Description ofthe projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• NA 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• NA 

Description of the projects and actions which are scheduled for the following reporting period. 

• Communicate with the St. Louis Metropolitan Sewer District for permitting, treatment, 
and disposal requirements for water extracted during the injection event. 

• EOI will commence the groundwater sampling event after the injection work is 
completed. The work is tentatively scheduled to start by October 28, 2013. 

• EOI will begin developing the annual groundwater report for the site. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen who 
can be reached by phone at (314) 480-4694, or via email at larrvr@environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 
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Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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